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E N V I R O N
December 31,2002

Mr. Matthew J. Ohl
U.S. EPA - Region 5
77 West Jackson Boulevard, (SR-6J)
Chicago, Illinois 60604-3590

Re: Monthly Progress Report - December 2002
Third Site, Zionsville, Indiana

Dear Mr. Ohl:

This progress report has been prepared by ENVIRON International Corporation (ENVIRON) on
behalf of the Third Site Trustees (the "Trustees") pursuant to the Administrative Order by Consent
(the "Order") for Third Site, located in Zionsville, Indiana (the "site"). The Order applies to a
Non-Time Critical Removal Action (NTCRA) for the site and became effective on December 2,
2002. As such, this monthly progress report includes activities conducted at the site between
December 2, 2002 and December 31, 2002. To provide a comprehensive summary of each
calendar month's activities, ENVIRON and the Trustees propose to submit each subsequent
monthly progress report on or before the 10th day of the subsequent month. Should this schedule
be acceptable to USEPA, the progress report on activities conducted during January 2003 will be
submitted on or before February 10, 2003.

I. Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:

• Aquifer testing was conducted between December 10, 2002 and December 17, 2002
pursuant to the USEPA-approved October 7, 2002 Pre-Design Field Activities (PDFA)
Work Plan.

• ENVIRON compiled pre-design soil, membrane interface probe (MIP) and aquifer
testing data collected between October and December 2002 in accordance with the
PDF A Work Plan.

• On December 13, 2002, the Trustees submitted to USEPA the name of the designated
Project Coordinator (Ronald E. Hutchens of ENVIRON); the contractor (ENVIRON); a
summary of ENVIRON's qualifications; and a copy of ENVIRON's Quality
Management Plan (QMP).

• ENVIRON completed the draft Work Plan for Non- Time Critical Removal Action and
submitted this document to USEPA and the Indiana Department of Environmental
Management (IDEM) on December 20, 2002.

• The Trustees undertook discussions with representatives of the Bankert family to secure
access to Third Site for the purpose of implementing the Order. The discussions
included a lengthy in-person meeting on December 13, 2002 in Zionsville. The Trustees
also initiated discussions with owners of other lands adjoining Third Site where response
activities will or may take place. Details regarding the Trustees' efforts to obtain access
will be set forth in a separate letter to you as required by Section V, Paragraph 3 of the
Order.

II. Difficulties Encountered During Reporting Month
Two unexpected complications in securing site access arose in December. First, legal counsel for
the Bankert family advised for the first time that access to Third Site for the purpose of
implementing the Order would be conditioned upon a release of claims from the Third Site
respondents. There are significant concerns related to any such possible release. Second, legal
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counsel for C. Harvey Bradley Jr., owner of lands west of Third Site where access is needed for
anticipated groundwater monitoring, stated that the right of access could not be made binding upon
Mr. Bradley's heirs and successors, among other conditions. These restrictions may be unworkable
given the anticipated long-term nature of groundwater monitoring to be conducted on the Bradley
property. Discussions with legal counsel for the Bankerts and Mr. Bradley are continuing. Based
on available information, it is not believed that problems encountered thus far will interfere with
implementation of environmental response tasks mandated by the Order during the next sixty days.
Should delays in obtaining access continue, a force majeure situation could arise. Details of the
Trustees' efforts to obtain site access will be set forth in a separate letter to you as required by
Section V, Paragraph 3 of the Order.

III. Sampling and Testing Results
No sampling or testing results were received during the reporting period.

IV. Activities Scheduled for Next Reporting Month
The following activities are planned for January 2003:

• Preparation and submission of technical memoranda presenting the results of pre-design
field activities.

• The incorporation of appropriate revisions to the draft Work Plan for Non-Time Critical
Removal Action based on comments from USEPA and IDEM, if received during the
reporting period.

• Design-related activities.
• Additional negotiations with representatives of the Bankert family and owners of lands

adjoining Third Site for the purpose of concluding mutually agreeable site access
agreements.

Please confirm that the next monthly progress report will be due on February 10, 2003.
Additionally, if you have any questions concerning this progress report, please do not hesitate to
contact us.

Sincerely,

ENVIRON International Corporation

Ronald E. Hutchens, P.E.
Project Coordinator
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Attachments

cc: Thomas Krueger, Esq. - USEPA Region 5
Michael Habeck - IDEM
Norman W. Bernstein, Esq. - N.W. Bernstein & Associates
Roy O. Ball - ENVIRON International Corporation
Peter M. Racher, Esq. - Plews, Shadley, Racher & Braun


